
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:35 AM
Run date

Time

Reviewer: Awal, Mohammad 03-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1016 Date: 19-Feb-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 625

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt top plates & work on
miscellaneous activities . They started at 7:00 AM.

Carlos & Jose had to work on house keeping inside the tower shafts & cells . Crews had to clean ,
vacuum , & pull out of the site the excess materials & debris . They started at 7:10 AM.

In addition to that , crews had to assemble & disassemble the working platforms where is needed , &
work with the other employees .

Randy & Kyle had to work on the skirt top plates . Crews had to work on the North East corner & plate .
They had to clean the surface of the plates , weld donut plates , set the adjustment brackets , drive drift
pins to align the plates , tack weld , & weld the root pass . They started at 7:15 AM. Crews were done at
11:10 AM. Bernie had to inspect the root pass . He was done at 11:25 AM.

After that , Randy clean , grind , heat , & weld the cover pass . He started to weld the cover pass at
11:40 AM. He was done at 1:50 PM.

Then , crews had to wrap up their tools , equipments , reroute the power lines , mobilize , set , & work
on the South East corner & plate . Crews were done at 2:30 PM. They started to clean the edges &of the
plates & the surface to weld the donut plates at 2:35 PM.
Crews were done at 3:10 PM. Following the same procedures as on the previous locations for aligning &

welding the plates . Randy started to weld the donut plates at 3:15 PM. Crews were done at 5:00 PM. They
had to wrap up their tools & equipments. They left at 5:10 PM.

Joe , Simon , Bernie , & Bonifacio were on the site .t hey had to work with the welders , VT , MT , & UT
the welds . Check Joe & Simon 's report for the welders detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6:55 AM. Alex D , Alex V , & Bill had to work on the rib panels
. They had to prepare their gears , air supply hoses , & tools . They were done at 7:45 AM.

Alex V was the 1st diver to go into the water at 7:50 . He had to drill , install , & tighten the anchor bolts
on the rib panels with the footing side walls . He started on the West side of the fender at 7:55 AM. . Alex
came out at 11:55 AM.

In addition to that, Alex had to work with Dutra crews on the corner plates . He had to install & tighten
the lower rods . Alex came out at 2:50 PM.
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Alex D was the 2nd diver to go into the water at 12:50 PM. Alex continued to work on the rib panels .
He came out at 2:50 PM.

Ballard crews had to wrap up their gears , hoses , & tools . They were done at 3:05 PM. Crews left at
3:10 PM.

Dutra crews came to the site at 6:55 AM . Crews had to work on the fender forms . They had to prepare
their tools , equipments . They were done at 7:15 AM.

Ron , Ben , & Luke had to work on house keeping . Crews had to pull out of the site the remaining outer
working platforms , excess materials , plates , tools , equipments, & wooden blocks . They started at 7:15
AM. Crews were done at 12:00 PM.

In addition to that , crews had to work on house keeping , cut the temporary PVC pipes , clean the
hoops , & work on the preparations for the slab reinforcing steel placement .

In the afternoon , crews had to work on the slab soffit . They had to work on the South side of the
fender . Crews had to close the remaining bays . They had to cut , set at 0.4 meter at center the 0.1 X 0.15
meter joists , secure them with nails , & place the plywood . Crews were done at 3:05 PM.

Sam , & James had to work on the rib panels with the footing side walls . Crews had to drill , install , &
tighten the anchor bolts . They started at 7:30 AM.

In addition to that , crews had to erect & work with the diver on the inner corner panels . They were
done at 3:10 PM.

Dutra crews had to wrap up their tools & equipments . Crews left at 3:20 PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00
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BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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